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REPORT OF MEETING

SUBJECT: Public Information Meeting — Monroe, CT

DATE OF MEETING: March 4, 2013

BRIDGE:
Bridge No. Project No. Town Route Location P.E. Project No.
02627 084-106 Monroe Route 111  Unknown brook  170-2812

LOCATION OF MEETING: Town Hall — Monroe, CT

IN ATTENDANCE:

NAME REPRESENTING Contact

Scott Schatzlein Town Engineer — Monroe 203-452-2809
Julie Georges A. Dicesare Associates 203-696-0444
Art Dicesare A. Dicesare Associates 203-696-0444
Joseph Solis A. Dicesare Associates 203-696-0444
Lou Bacho Consultant Bridge Design — ConnDOT 860-594-3212
Joseph Scalise Consultant Bridge Design — ConnDOT 860-594-3389
Derrick Ireland Office of Rights of Way — ConnDOT 860-594-2394

Stephen DiGiovanna Supervising Engineer — ConnDOT District 3~ 203-389-3144

Timothy Ryan BL Companies 860-249-2200
Sara Bastos BL Companies 860-249-2200
David Cicia BL Companies 860-249-2200
Steven Fraysier BL Companies 860-249-2200

Seven Monroe residents were in attendance.
TRANSACTIONS AND DETERMINATIONS:

The meeting opened with a brief introduction followed by the design presentation. After the
presentation, the meeting was opened to questions and comments. The following is a summary
of the presentation and comments.

Bridge No. 02627 is located on Route 111, approximately 1.5 miles north of Route 25, in the
Town of Monroe. Ryegate Terrace, a local road, is located approximately 200 feet south of the
bridge. The existing bridge consists of a single span concrete slab with a pavement overlay
supported on stone rubble masonry abutments and stone rubble masonry wingwalls.

The purpose and need for the project is to address the structural deficiencies of the bridge. The
bridge is structurally deficient due to the serious condition of the superstructure and poor
condition of the substructure.
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The recommended rehabilitation includes replacing the existing bridge with a 68 foot wide, four
sided box structure on a new alignment shifted west of the existing bridge. It is anticipated that
the realignment of Route 111 will involve 1,600 feet of roadway construction. The proposed
roadway approach width consists of three 12 foot travel lanes and two 8 foot shoulders.

The realignment of Route 111 will allow the proposed bridge to be constructed in two stages
while maintaining two lanes of traffic on-site. Ryegate Terrace will be closed during construction
stage 2 due to the reduced sight line through the construction zone and the local traffic will be
detoured using local roads.

Work is anticipated to begin in the spring of 2015.

A resident asked if the proposed construction work would restrict access to the elementary
school driveway. 4 representative from BL Companies stated that the existing lane configuration

will be maintained at the driveway; therefore access to the elementary school driveway will not
be affected.

A resident asked if emergency vehicle access through the construction zones will be restricted. 4
representative from BL Companies stated that the existing lane configuration will be maintained
through the work area, therefore emergency vehicle access will not be restricted.

A resident asked if the project is in or near a public supply watershed. 4 representative from BL
Companies stated that this will be looked in to. Subsequent to the meeting, it was determined
through CT DEEP Aquifer Protection Area maps that the subject project is not located in a
public supply watershed.

A resident asked if guiderail aesthetics was accounted for in the project. A4 representative from
ConnDOT stated that guiderail must meet state standards for safety, and as a result, only a
limited array of decorative guiderail treatments are currently approved for use. Merritt Parkway
Guiderail may only be used on the Merritt Parkway and cannot be used on this project. The
Department of Transportation does not approve the use of weathering steel type metal beam rail.
A one-on-one meeting was suggested by a ConnDOT official to discuss additional options for
metal beam rail.

A resident asked if pedestrians will be accommodated at the proposed bridge. 4 representative
from BL Companies stated that the proposed bridge width will include 8-foot shoulders that
should provide sufficient width for pedestrians across the bridge. The proposed bridge will not
preclude the future installation of a sidewalk.

A resident asked about the duration of the detour. 4 representative from BL Companies stated
that closure of Ryegate Terrace at its intersection with Route 111 will occur during Stage 2 of
construction and is anticipated to last 3-6 months.
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Several residents expressed concern over the use of two proposed travel lanes in the southbound
direction instead of in the northbound direction. They stated that traffic delays are much more
common in the northbound direction and believed that having two lanes would alleviate the
traffic delay issue. 4 representative from BL Companies stated that alleviating congestion on
Route 111 or improving the roadway capacity entails work that is beyond the scope of the
current project. The goal of this project is to address the bridge deficiencies.

A resident asked about providing four travel lanes across the bridge in lieu of the proposed three
lane section. 4 representative from ConnDOT stated that if the proposed bridge carried two full
northbound lanes, the driveway to the elementary school would be located within the proposed
lane drop taper to match existing conditions. The Town expressed concern that the lane drop at
the driveway may create driver confusion. Therefore, it was determined that one lane in the
northbound direction should be used in order to reduce driver confusion.

A resident asked if the proposed Route 111 would be widened at the school driveway. A
representative from BL Companies stated that the northbound shoulder will be widened to allow
vehicles to bypass left-turning vehicles at the driveway.

A resident asked if the project would affect the traffic light or signal timing at the Purdy Hill
intersection. 4 representative from BL Companies stated that the Purdy Hill intersection is not
included as part of the project.

We believe the minutes of this meeting reasonably reflect the content and findings of the
meeting. Unless notified in writing to the contrary within ten (10) days of receipt of this report,
we will assume all in attendance concur with the accuracy of this transcript.

Submitted by: Date:
Steven D. Fraysier

Approved by: Date:




